Minimum Timeline:

Study Protocol, Attachments, ICF Development amd Approval Process

(MDS Pharma Services)

Day*			Task Workdays
-24	Outline PM CE → MDS Medical Writer	~~6/02/03~~ 6/25	5
-19	1st draft MDS → PM CE	7/1	6
-13	revised 1st draft PM CE → MDS	7/9	2
-11	final draft MDS → PM CE → PM Legal	7/11	3
-8 noon	PM Legal comments to PM CE	7/16	2
-6 noon	final draft w/ Legal revisions PM CE → MDS	7/18	2
-4 (Wed)	final documents to MDS IRB	7/22	4
0 (Tues)	**MDS IRB review of final documents**	7/29	

* working days

Source: https://www.industrydocuments.ucsf.edu/docs/tsdj0001

Minimum Timeline:

Study Protocol, Attachments, ICF Development amd Approval Process

(MDS Pharma Services)

			Task Workdays
6/02/03 June 25	Day* -24	Outline PM CE → MDS Medical Writer	5
July 2	-19	1st draft MDS → PM CE	6
10	-13	revised 1st draft PM CE → MDS	2
14	-11	final draft MDS → PM CE → PM Legal	3
17	-8 noon	PM Legal comments to PM CE	2
21	-6 noon	final draft w/ Legal revisions PM CE → MDS	2
23	-4 (Wed. noon)	final documents to MDS IRB	4
29	0 (Tues.)	MDS IRB review of final documents	

* working days

Barbara K. Zedler, M.D.
Maria Gogova, M.D.

July 2, 2003

PM3006569114

Source: https://www.industrydocuments.ucsf.edu/docs/tsdj0001

Minimum Timeline:

Study Protocol, Attachments, ICF Development amd Approval Process
(MDS Pharma Services)

			Task Workdays
MY 02/03 June 25	Day* -24	Outline PM CE → MDS Medical Writer	5
July 2	-19	1st draft MDS → PM CE	6
@10	-13	revised 1st draft PM CE → MDS	2
14	-11	final draft MDS → PM CE → PM Legal	3
@17	-8 noon	PM Legal comments to PM CE	2
@21	-6 noon	final draft w/ Legal revisions PM CE → MDS	2
23	-4 (Wed. noon)	final documents to MDS IRB	4
29	0 (Tues.)	MDS IRB review of final documents	

* working days

Barbara K. Zedler, M.D.
Maria Gogova, M.D.

July 2, 2003

Source: https://www.industrydocuments.ucsf.edu/docs/tsdj0001

Minimum Timeline:

Study Protocol, Attachments, ICF Development amd Approval Process

(MDS Pharma Services)

			Task Workdays
06/02/03 June 25	Day* -24	Outline PM CE → MDS Medical Writer	5
July 2	-19	1st draft MDS → PM CE	6
10	-13	revised 1st draft PM CE → MDS	2
14	-11	final draft MDS → PM CE → PM Legal	3
17	-8 noon	PM Legal comments to PM CE	2
21	-6 noon	final draft w/ Legal revisions PM CE → MDS	2
23	-4 (Wed. noon)	final documents to MDS IRB	4
29	0 (Tues.)	MDS IRB review of final documents	

* working days

Barbara K. Zedler, M.D.
Maria Gogova, M.D.

July 2, 2003

Source: https://www.industrydocuments.ucsf.edu/docs/tsdj0001

Minimum Timeline:

Study Protocol, Attachments, ICF Development amd Approval Process

(MDS Pharma Services)

			Task Workdays
M 6/02/03 June 25	Day* -24	Outline PM CE → MDS Medical Writer	5
July 2	-19	1st draft MDS → PM CE	6
9 10	-13	revised 1st draft PM CE → MDS	2
14	-11	final draft MDS → PM CE → PM Legal	3
17	-8 noon	PM Legal comments to PM CE	2
21	-6 noon	final draft w/ Legal revisions PM CE → MDS	2
23	-4 (Wed. noon)	final documents to MDS IRB	4
29	0 (Tues.)	MDS IRB review of final documents	

* working days

Barbara K. Zedler, M.D.
Maria Gogova, M.D.

July 2, 2003

PM3006569117

Source: https://www.industrydocuments.ucsf.edu/docs/tsdj0001

Minimum Timeline:

Study Protocol, Attachments, ICF Development amd Approval Process

(MDS Pharma Services)

			Task Workdays
May 02/03 June 25	Day* -24	Outline PM CE → MDS Medical Writer	5
July 2	-19	1st draft MDS → PM CE	6
@ 10	-13	revised 1st draft PM CE → MDS	2
14	-11	final draft MDS → PM CE → PM Legal	3
@ 17	-8 noon	PM Legal comments to PM CE	2
@ 21	-6 noon	final draft w/ Legal revisions PM CE → MDS	2
23	-4 (Wed. noon)	final documents to MDS IRB	4
29	0 (Tues.)	MDS IRB review of final documents	

* working days

Barbara K. Zedler, M.D.
Maria Gogova, M.D.

July 2, 2003

Source: https://www.industrydocuments.ucsf.edu/docs/tsdj0001